AVC Plan

Team Name: 18

Team Members & contact info:

Jacob bly Hoang Son Phan Harry Forrester Martin Orevillo

Communication tool:

Google doc, Facebook, Discord

Roles:

Harry Forrester - Project Manager (organising team meetings, reporting regularly on progress)

Jocob Bly - Software Architect (writing core code and extending functionality)

Hoang Son Phan - Software writing, testing and documentation (debugging software and committing to

git, writing test cases and documenting performance against milestones)

Martin Orevillo - Software writing, testing and documentation (debugging software and committing to

git, writing test cases and documenting performance against milestones)

Github: https://github.com/....

Date	Objectives	Due date	Item due	Conflicts	Tasks
•••	Start the Project	4 June	Testing code	102 Test	All] Complete AVC plan
	Tioject				Hoang Son/Martin - Tests all insatllations. Write test cases for the team
					Harry - Ensures Plan is done. Help to install SFML on all team computers Jacob - Ensure Robot is
					built Hoang Son - Get/save pictures from the

	re and mpletion 11 June	Core code	171 test	[All] Write code so robot 11/5 1 & 2 moves through [All] Intro & Background for report progress report started Jacob/Harry - In charge of Q1 code Harry/Jacob - In charge of Q2 code Hoang Son/Martin - Debug hardware if Robot is not fit for the circuit Martin/Hoang Son - Help debug & check report, plan meetings for following week [All] - Checks code for Q1&2 enables robot to completes circuit, debug/fix if necessary
--	-------------------------	-----------	----------	--